COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/16/2010

ESTIMATE SUMMARY 16:01:15
CONTID: C15555 ESTIMATE NO: 0024 PROG SPEC YR: 2005
PCN: 15555-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 759.0  DAYS TIME ALLOW:  5/21/2010 ?* FIXED COMPLETION DAT
1-25, Douglas Lane to 5th Street PERCENT TIME:  102.99 ORIG TIME ALLOW: 12/15/2009 * FIXED COMPLETION DAT
PROJECT NO: IM 0252-383
1-25, Douglas Lane to 5th Street
NAME OF ROAD: 1-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/12/2010 DATE TIME STARTED 05/15/2008
ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/14/2008 DATE ACCEPTED
PLAIN WI 53577 608/546-2311 DATE NOTICE TO PROCEED 05/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  33,140,47556  PARTICIPATING $  32,920,047.52 $ 113,557.07
AWARD PROJECT AMT:  $  29407,999.45  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.33% TOTAL EARNINGS 32,920,047.52 113,557.07
FUNDS AVAILABLE: $ 220,428.04  STOCKPILED MATERIALS -0.01 -1,700.00
GROSS EARNINGS 32,920,047.51 111,857.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -50,000.00 0.00
SECURITIES ENCUMBERED 50,000.00 0.00
NET EARNINGS 32,920,047.51 111,857.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 32,920,047.51 111,857.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 111,857.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
101,000.00000 1.000 101,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 37.000 37.000
EACH 0.000 0.00
645.00000 37.000 23,865.00
0015 202-00026 *REMOVAL OF SLOPE AND DITCH PAVING 1,045.700 1,045.070
SY 0.000 0.00
5.00000 1,045.070 5,225.35
0020 202-00027 *REMOVAL OF RIPRAP 359.000 358.600
SY 0.000 0.00
10.00000 358.600 3,586.00
0025 202-00033 REMOVAL OF PIPE 0.830 0.825
EACH 0.000 0.00
1,371.00000 0.825 1,131.08
0030 202-00035 *REMOVAL OF PIPE 1,469.000 1,468.900
LF 0.000 0.00
40.00000 1,468.900 58,756.00
0035 202-00037 REMOVAL OF END SECTION 4.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0040 202-00090 *REMOVAL OF DELINEATOR 269.000 269.000
EACH 0.000 0.00
6.50000 269.000 1,748.50
0045 202-00200 *REMOVAL OF SIDEWALK 120.000 118.300
SY 0.000 0.00
5.00000 118.300 591.50
0050 202-00203 *REMOVAL OF CURB AND GUTTER 569.000 569.000
LF 0.000 0.00
5.00000 569.000 2,845.00
0055 202-00210 *REMOVAL OF CONCRETE PAVEMENT 30,185.100 30,185.100
SY 0.000 0.00

3.50000 30,185.100 105,647.85
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PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060  202-00220 *REMOVAL OF ASPHALT MAT 79,932.000 79,931.600
SY 0.000 0.00
2.50000 79,931.600 199,829.00
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 21,338.430 21,338.430
SY 0.000 0.00
3.25000 21,338.430 69,349.90
0070  202-00250 *REMOVAL OF PAVEMENT MARKING 77,023.000 77,022.930
SF 0.000 0.00
0.85000 77,022.930 65,469.49
0075 202-00810 *REMOVAL OF GROUND SIGN 80.000 78.000
EACH 0.000 0.00
265.00000 78.000 20,670.00
0080 202-00821 *REMOVAL OF SIGN PANEL 5.000 5.000
EACH 0.000 0.00
325.00000 5.000 1,625.00
0085  202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 5.000 5.000
EACH 0.000 0.00
1,400.00000 5.000 7,000.00
0090 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00
850.00000 3.000 2,550.00
0095 202-01000 *REMOVAL OF FENCE 3,787.000 3,787.000
LF 0.000 0.00
1.00000 3,787.000 3,787.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 12,992.000 12,992.000
LF 0.000 0.00
2.00000 12,992.000 25,984.00
0105 202-01170 REMOVAL OF GUARDRAIL TYPE 7 26.000 26.000
LF 0.000 0.00
9.00000 26.000 234.00
0110 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 8,365.000 8,365.000
LF 0.000 0.00
1.50000 8,365.000 12,547.50
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PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 202-01300 *REMOVAL OF END ANCHORAGE 15.000 15.000
EACH 0.000 0.00
100.00000 15.000 1,500.00
0120 202-04002 CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0125 202-05008 *SAWING CONCRETE (8 INCH) 138.000 138.000
LF 0.000 0.00
2.75000 138.000 379.50
0130 202-05026 *SAWING ASPHALT MATERIAL (6 INCH) 11,233.000 11,233.000
LF 0.000 0.00
0.75000 11,233.000 8,424.75
0135 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 208,973.000 208,973.000
CY 0.000 0.00
7.50000 208,973.000 1,567,297.50
0140 203-00100 *MUCK EXCAVATION 22,711.070 22,711.070
CY 0.000 0.00
9.00000 22,711.070 204,399.63
0145 203-01100 *PROOF ROLLING 22.500 22.500
HOUR 0.000 0.00
60.00000 22.500 1,350.00
0150 203-01500 *BLADING 68.000 68.000
HOUR 0.000 0.00
81.49000 68.000 5,541.32
0155 203-01510 *BACKHOE 156.000 132.000
HOUR 24.000 1,955.76
81.49000 156.000 12,712.44
0160 203-01550 *DOZING 105.500 105.500
HOUR 0.000 0.00
81.49000 105.500 8,597.20
0165 203-01590 *FRONT END LOADER (RUBBER TIRE) 153.000 123.000
HOUR 30.000 2,444.70
81.49000 153.000 12,467.97
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PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 203-01594 *COMBINATION LOADER 0.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0175 203-01597 *POTHOLING 102.000 102.000
HOUR 0.000 0.00
142.00000 102.000 14,484.00
0180 203-01622 *SWEEPING (WITH PICKUP BROOM) 130.000 91.850
HOUR 38.150 4,005.75
105.00000 130.000 13,650.00
0185 206-00000 *STRUCTURE EXCAVATION 3,190.000 3,190.000
CY 0.000 0.00
8.00000 3,190.000 25,520.00
0190 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 158.000 158.000
CY 0.000 0.00
125.00000 158.000 19,750.00
0195 207-00205 *TOPSOIL 13,239.000 13,238.380
CY 0.000 0.00
3.50000 13,238.380 46,334.33
0200 208-00002 *EROSION LOG (12 INCH) 12,000.000 10,489.000
LF 840.000 2,730.00
3.25000 11,329.000 36,819.25
0205 208-00020 *SILT FENCE 9,911.000 9,911.000
LF 0.000 0.00
1.50000 9,911.000 14,866.50
0210 208-00034 *GRAVEL BAG 1,589.000 1,589.000
LF 0.000 0.00
2.62000 1,589.000 4,163.18
0215 208-00040 *CHECK DAM 0.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 28.000 28.000
EACH 0.000 0.00
500.00000 28.000 14,000.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0225 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0230 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 41.000 41.000
EACH 0.000 0.00
1,250.00000 41.000 51,250.00
0235 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.418 0.418
LS 0.000 0.00
2,500.00000 0.418 1,045.00
0240 208-00205 EROSION CONTROL SUPERVISOR 984.000 984.000
HOUR 0.000 0.00
20.00000 984.000 19,680.00
0245 210-00810 RESET GROUND SIGN 11.000 11.000
EACH 0.000 0.00
225.00000 11.000 2,475.00
0250 210-00815 RESET SIGN PANEL 4.000 4.000
EACH 0.000 0.00
71.00000 4.000 284.00
0255 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
0260 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000
EACH 0.000 0.00
1,520.00000 1.000 1,520.00
0260 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
730.00000 0.000 0.00
0265 210-01000 *RESET FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0270 210-04015 MODIFY MANHOLE 5.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0275 212-00006 *SEEDING (NATIVE) 29.800 12.700
ACRE 17.100 5,130.00
300.00000 29.800 8,940.00
0280 212-00009 *SEEDING (TEMPORARY) 5.980 5.980
ACRE 0.000 0.00
160.00000 5.980 956.80
0285 212-00032 *SOIL CONDITIONING 24.840 18.840
ACRE 6.000 12,750.00
2,125.00000 24.840 52,785.00
0290 213-00002 *MULCHING (WEED FREE HAY) 42.000 10.440
ACRE 11.500 5,175.00
450.00000 21.940 9,873.00
0295  213-00009 *FLEXIBLE GROWTH MEDIUM 13.700 13.680
ACRE 0.000 0.00
3,000.00000 13.680 41,040.00
0300 213-00061 *MULCH TACKIFIER 8,400.000 1,872.000
LB 0.000 0.00
1.90000 1,872.000 3,556.80
0305 213-00100 *SOIL BINDER 13.400 13.400
ACRE 0.000 0.00
400.00000 13.400 5,360.00
0310 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
3,500.00000 0.000 0.00
0315 214-00205 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000 100.000
EACH 0.000 0.00
40.00000 100.000 4,000.00
0320 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000 12.000
EACH 0.000 0.00
375.00000 12.000 4,500.00
0325 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000 850.000
EACH 0.000 0.00
30.00000 850.000 25,500.00
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CAT NO0200 ROADWAY
0330 214-01010 *BRUSH LAYER CUTTING 2,000.000 761.000
EACH 0.000 0.00
2.65000 761.000 2,016.65
0335 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 1,365.000 1,365.000
SY 0.000 0.00
4.00000 1,365.000 5,460.00
0340 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 65,130.500 63,867.700
5% 1,262.800 2,209.90
1.75000 65,130.500 113,978.38
0345 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
116.00000 0.000 0.00
0350  304-04000 AGGREGATE BASE COURSE (CLASS 4) 0.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0355  304-06000 *AGGREGATE BASE COURSE (CLASS 6) 3,400.000 3,354.580
TON 0.000 0.00
15.00000 3,354.580 50,318.70
0360 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 975.140 963.830
TON 11.310 1,131.00
100.00000 975.140 97,514.00
0365 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,548.830 10,548.830
TON 0.000 0.00
55.00000 10,548.830 580,185.65
0370 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 341.980 341.980
TON 0.000 0.00
62.00000 341.980 21,202.76
0375 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,985.300 1,985.300
GAL 0.000 0.00
1.35000 1,985.300 2,680.16
0380 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
1.35000 0.000 0.00



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 412-00950 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000 0.000
SY 0.000 0.00
34.00000 0.000 0.00
0390 412-01000 *CONCRETE PAVEMENT (10 INCH) 13,430.000 13,429.600
SY 0.000 0.00
46.00000 13,429.600 617,761.60
0395  412-01200 *CONCRETE PAVEMENT (12 INCH) 77,498.000 77,497.800
SY 0.000 0.00
39.00000 77,497.800 3,022,414.20
0400 412-01215 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 670.500 670.500
SY 0.000 0.00
55.00000 670.500 36,877.50
0405 412-01250 *CONCRETE PAVEMENT (12-1/2 INCH) 80,244.470 80,244.470
SY 0.000 0.00
43.00000 80,244.470 3,450,512.21
0410 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 10,000.000 7,750.110
SY 0.000 0.00
3.10000 7,750.110 24,025.34
0415 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 116.000 49.000
SY 0.000 0.00
3.50000 49.000 171.50
0420 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,200.000 3,128.700
SY 0.000 0.00
2.00000 3,128.700 6,257.40
0425  420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 79,051.100 79,051.100
SY 0.000 0.00
1.75000 79,051.100 138,339.42
0430 503-00018 *DRILLED CAISSON (18 INCH) 37.500 37.500
LF 0.000 0.00
155.00000 37.500 5,812.50
0435 503-00036 *DRILLED CAISSON (36 INCH) 13.000 13.000
LF 0.000 0.00
215.00000 13.000 2,795.00
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0440 503-00042  *DRILLED CAISSON (42 INCH) 99.000 99.000
LF 0.000 0.00
285.00000 99.000 28,215.00
0445 503-00048  *DRILLED CAISSON (48 INCH) 175.000 175.000
LF 0.000 0.00
285.00000 175.000 49,875.00
0450 503-00054  *DRILLED CAISSON (54 INCH) 53.500 53.500
LF 0.000 0.00
335.00000 53.500 17,922.50
0455 506-00030  *GROUTED RIPRAP 378.000 378.000
cy 0.000 0.00
158.00000 378.000 59,724.00
0460 506-00209  *RIPRAP (9 INCH) 600.000 584.500
cy 0.000 0.00
70.00000 584.500 40,915.00
0465 506-00212  *RIPRAP (12 INCH) 1,100.000 1,093.600
cy 0.000 0.00
59.00000 1,093.600 64,522.40
0470 506-00218  *RIPRAP (18 INCH) 1,182,500 1,182.500
cy 0.000 0.00
57.00000 1,182.500 67,402.50
0475 506-00224  *RIPRAP (24 INCH) 9.200.000 9,165.880
cy 0.000 0.00
58.00000 9,165.880 531,621.04
0480 507-00100  CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 9.600 9.600
cy 0.000 0.00
1,500.00000 9.600 14,400.00
0485 601-03000  CONCRETE CLASS D 45.000 44.820
cy 0.000 0.00
800.00000 44.820 35,856.00
0490 601-40400  *STRUCTURAL CONCRETE STAIN 3,709.000 3,328.200
5% 380.800 2,284.80

6.00000 3,709.000 22,254.00
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0495 602-00020  *REINFORCING STEEL (EPOXY COATED) 3,116.300 3,116.300
LB 0.000 0.00
0.95000 3,116.300 2,960.49
0500 603-01185  *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 5,471.700 5,471.700
LF 0.000 0.00
45.00000 5,471.700 246,226.50
0500 MATERIAL ALLOWANCE 18 INCH RCP (CIP) 0.000
LF 0.000 0.00
9.45000 0.000 0.00
0505 603-01245  *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 5,561.910 5,561.910
LF 0.000 0.00
47.00000 5,561.910 261,409.77
0505 MATERIAL ALLOWANCE 24 INCH RCP (CIP) 0.000
LF 0.000 0.00
9.47840 0.000 0.00
0510 603-01305  *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 1,323.000 1,322.700
LF 0.000 0.00
53.00000 1,322.700 70,103.10
0510 MATERIAL ALLOWANCE 30 INCH RCP (CIP) 0.000
LF 0.000 0.00
20.70000 0.000 0.00
0515 603-01365  *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 314.000 313.900
LF 0.000 0.00
75.00000 313.900 23,542.50
0515 MATERIAL ALLOWANCE 36 INCH RCP (CIP) 0.000
LF 0.000 0.00
30.40000 0.000 0.00
0520 603-01425  *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 619.200 619.200
LF 0.000 0.00
85.00000 619.200 52,632.00
0520 MATERIAL ALLOWANCE 42 INCH RCP (CIP) 0.000
LF 0.000 0.00
39.70000 0.000 0.00
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0525 603-01485  *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 706.000 705.600
LF 0.000 0.00
130.00000 705.600 91,728.00
0525 MATERIAL ALLOWANCE 48 INCH RCP (CIP) 0.000
LF 0.000 0.00
48.30000 0.000 0.00
0530 603-01605  *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 108.000 108.000
LF 0.000 0.00
145.00000 108.000 15,660.00
0535 603-02185  *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 100.400 100.400
PLACE)
LF 0.000 0.00
150.00000 100.400 15,060.00
0535 MATERIAL ALLOWANCE 23X14 INCH RCP (CIP) 0.000
LF 0.000 0.00
19.85000 0.000 0.00
0540 603-02245  *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 125.200 125.200
LF 0.000 0.00
175.00000 125.200 21,910.00
0540 MATERIAL ALLOWANCE 30X19 INCH RCP (CIP) 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0545 603-05018  *18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
785.00000 4.000 3,140.00
0545 MATERIAL ALLOWANCE 18 INCH RCES 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0550 603-05024  *24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00
850.00000 8.000 6,800.00
0555 603-05030  *30 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,050.00000 3.000 3,150.00
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0555 MATERIAL ALLOWANCE 30 INCH RCES 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
0560 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0560 MATERIAL ALLOWANCE 36 INCH RCES 0.000
EACH 0.000 0.00
582.00000 0.000 0.00
0565 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,550.00000 2.000 3,100.00
0565 MATERIAL ALLOWANCE 42 INCH RCES 0.000
EACH 0.000 0.00
678.00000 0.000 0.00
0570 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0570 MATERIAL ALLOWANCE 48 INCH RCES 0.000
EACH 0.000 0.00
746.33000 0.000 0.00
0575  603-05060 *60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,900.00000 2.000 3,800.00
0575 MATERIAL ALLOWANCE 60 INCH RCES 0.000
EACH 0.000 0.00
803.00000 0.000 0.00
0580 603-40072 72 INCH CORRUGATED STEEL PIPE (HALF ROUND)(SPEC IAL) 72.000 72.000
LF 0.000 0.00
75.00000 72.000 5,400.00
0585 603-50018 18 INCH PLASTIC PIPE 291.000 291.000
LF 0.000 0.00

75.00000 291.000 21,825.00
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0590 603-70607 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000 26.000
LF 0.000 0.00
1,200.00000 26.000 31,200.00
0595 603-71604 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED)(PRECAS T) 26.000 26.000
LF 0.000 0.00
1,000.00000 26.000 26,000.00
0600 604-00305 *INLET TYPE C (5 FOOT) 11.000 11.000
EACH 0.000 0.00
3,800.00000 11.000 41,800.00
0605 604-00310 *INLET TYPE C (10 FOOT) 3.000 3.000
EACH 0.000 0.00
4,200.00000 3.000 12,600.00
0610 604-00350 *INLET TYPE C (SPECIAL) 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0615 604-00505 *INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0620 604-00506 *INLET TYPE D (SPECIAL) (5 FOOT) 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0625 604-00510 *INLET TYPE D (10 FOOT) 3.000 3.000
EACH 0.000 0.00
4,500.00000 3.000 13,500.00
0630 604-00511 *INLET TYPE D (SPECIAL) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
0635 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0640 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
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0645 604-19205 *INLET TYPE R L 10 (5 FOOT) 4.000 4.000
EACH 0.000 0.00
5,200.00000 4.000 20,800.00
0650 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0655 604-25005 *VANE GRATE INLET (5 FOOT) 8.000 8.000
EACH 0.000 0.00
3,800.00000 8.000 30,400.00
0660 604-25010 *VANE GRATE INLET (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0665 604-25015 *VANE GRATE INLET (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0670 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 32.500 32.500
EACH 0.000 0.00
3,800.00000 32.500 123,500.00
0675 604-26006 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000 1.000
EACH 0.000 0.00
4,200.00000 1.000 4,200.00
0680 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000 8.000
EACH 0.000 0.00
4,200.00000 8.000 33,600.00
0685 604-26011 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,300.00000 2.000 8,600.00
0690 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,600.00000 1.000 4,600.00
0695 604-30005 *MANHOLE SLAB BASE (5 FOOT) 5.000 5.000
EACH 0.000 0.00

2,500.00000 5.000 12,500.00
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0700 604-30010 *MANHOLE SLAB BASE (10 FOOT) 11.000 11.000
EACH 0.000 0.00
2,500.00000 11.000 27,500.00
0705 604-30015 *MANHOLE SLAB BASE (15 FOOT) 6.000 6.000
EACH 0.000 0.00
2,700.00000 6.000 16,200.00
0710 604-30020 *MANHOLE SLAB BASE (20 FOOT) 2.000 2.000
EACH 0.000 0.00
3,100.00000 2.000 6,200.00
0715 604-31005 *MANHOLE BOX BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
8,300.00000 0.000 0.00
0720 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
8,400.00000 2.000 16,800.00
0725 604-31015 *MANHOLE BOX BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
8,500.00000 3.000 25,500.00
0730  604-39000 *MANHOLE SPECIAL 0.000 0.000
EACH 0.000 0.00
13,500.00000 0.000 0.00
0731  700-70290 F/A MANHOLE CO 035/ MH B5--UNDERGROUND STORMWATER 51,007.000 51,007.000
TREATMENT FACILITY
FA 0.000 0.00
1.00000 51,007.000 51,007.00
0735 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0740 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,438.000 13,437.500
LF 0.000 0.00
13.00000 13,437.500 174,687.50
0745  606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
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0750  606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1,080.000 1,079.800
LF 0.000 0.00
47.00000 1,079.800 50,750.60
0755 606-00721 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,309.000 2,308.600
LF 0.000 0.00
50.00000 2,308.600 115,430.00
0760  606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 2,588.000 1,796.000
LF 792.000 36,432.00
46.00000 2,588.000 119,048.00
0765  606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 10,901.000 10,900.900
LF 0.000 0.00
65.00000 10,900.900 708,558.50
0770  606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,016.000 1,016.000
LF 0.000 0.00
130.00000 1,016.000 132,080.00
0775 606-01340 *END ANCHORAGE TYPE 3D 7.000 7.000
EACH 0.000 0.00
550.00000 7.000 3,850.00
0780 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
950.00000 2.000 1,900.00
0785 606-01380 *TRANSITION TYPE 3H 3.000 3.000
EACH 0.000 0.00
500.00000 3.000 1,500.00
0790  606-01460 *MEDIAN TERMINAL 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0795  606-02005 *END ANCHORAGE (FLARED) 10.000 10.000
EACH 0.000 0.00
1,500.00000 10.000 15,000.00
0800  606-10700 *BRIDGE RAIL TYPE 7 456.000 456.000
LF 0.000 0.00
85.00000 456.000 38,760.00
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0805 607-11525  *FENCE (PLASTIC) 9,906.000 9,906.000
LF 0.000 0.00
2.20000 9,906.000 21,793.20
0810 607-56001  *FENCE (ANIMAL PROTECTION) 1,000.000 802.000
LF 102.000 663.00
6.50000 904.000 5,876.00
0815 607-60620  *ROAD CLOSURE GATE 3.000 3.000
EACH 0.000 0.00
6,000.00000 3.000 18,000.00
0815 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,365.00000 0.000 0.00
0820 608-00006  *CONCRETE SIDEWALK (6 INCH) 2,100.000 2,095.600
sy 0.000 0.00
44.00000 2,095.600 92,206.40
0825 608-00010  *CONCRETE CURB RAMP 136.430 136.430
sy 0.000 0.00
95.00000 136.430 12,960.85
0830 608-00012  *CURB RAMP (SPECIAL) 10.900 10.900
sy 0.000 0.00
114.00000 10.900 1,242.60
0835 609-21010  *CURB AND GUTTER TYPE 2 (SECTION I-B) 478.000 478.000
LF 0.000 0.00
14.25000 478.000 6,811.50
0840 609-21020  *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,656.000 1,656.000
LF 0.000 0.00
15.00000 1,656.000 24,840.00
0845 609-24004  *GUTTER TYPE 2 (4 FOOT) 325.000 325.000
LF 0.000 0.00
14.00000 325.000 4,550.00
0850 610-00020  *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,183.000 2,182.800
SF 0.000 0.00

7.00000 2,182.800 15,279.60
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0855 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 540.300 540.300
SF 0.000 0.00
7.25000 540.300 3,917.18
0860 612-00001 *DELINEATOR (TYPE I) 161.000 161.000
EACH 0.000 0.00
16.00000 161.000 2,576.00
0865 612-00002 *DELINEATOR (TYPE II) 28.000 28.000
EACH 0.000 0.00
21.00000 28.000 588.00
0870 612-00003 *DELINEATOR (TYPE Ill) 40.000 40.000
EACH 0.000 0.00
26.00000 40.000 1,040.00
0875 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 20.000 20.000
EACH 0.000 0.00
33.00000 20.000 660.00
0880 612-00075 REFLECTOR STRIP (6 INCH) 229.000 202.000
EACH 27.000 405.00
15.00000 229.000 3,435.00
0885 613-00001 *DIRECTIONAL BORING CONDUIT 2,133.000 2,133.000
LF 0.000 0.00
23.00000 2,133.000 49,059.00
0890 613-00025 *1-1/4 INCH HDPE CONDUIT 15,463.000 15,463.000
LF 0.000 0.00
5.00000 15,463.000 77,315.00
0895  613-00200 *2 INCH ELECTRICAL CONDUIT 121.000 121.000
LF 0.000 0.00
13.25000 121.000 1,603.25
0900 613-00300 *3 INCH ELECTRICAL CONDUIT 97.000 97.000
LF 0.000 0.00
26.50000 97.000 2,570.50
0905 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000 0.000
LF 0.000 0.00

25.50000 0.000 0.00
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0910  613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,565.000 6,465.500
LF 0.000 0.00
6.25000 6,465.500 40,409.38
0915  613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,950.000 2,931.500
LF 0.000 0.00
8.25000 2,931.500 24,184.88
0920  613-04000 *CONDUIT (INSTALL ONLY) 1,277.000 1,277.000
LF 0.000 0.00
4.00000 1,277.000 5,108.00
0925 613-07026 *PULL BOX (16"X24"X12") 21.000 21.000
EACH 0.000 0.00
310.00000 21.000 6,510.00
0930  613-10000 *WIRING 1.000 0.980
LS 0.000 0.00
70,000.00000 0.980 68,600.00
0935  613-34300 *LIGHT STANDARD METAL (30 FOOT) 0.000 0.000
EACH 0.000 0.00
1,325.00000 0.000 0.00
0935 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
813.00000 0.000 0.00
0940  613-34350 *LIGHT STANDARD METAL (35 FOOT) 25.000 24.000
EACH 0.000 0.00
1,550.00000 24.000 37,200.00
0940 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,010.00000 0.000 0.00
0940 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,010.00000 0.000 0.00
0945  613-40010 *LIGHT STANDARD FOUNDATION 25.000 25.000
EACH 0.000 0.00
650.00000 25.000 16,250.00
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0950  613-50100 *LIGHTING CONTROL CENTER 6.000 6.000
EACH 0.000 0.00
3,800.00000 6.000 22,800.00
0950 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
590.62000 0.000 0.00
0955 613-75150 *LUMINAIRE METAL HALIDE (150 WATT) 12.000 12.000
EACH 0.000 0.00
880.00000 12.000 10,560.00
0955 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0960  613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 33.000 33.000
EACH 0.000 0.00
830.00000 33.000 27,390.00
0960 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0960 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0965 614-00011 *SIGN PANEL (CLASS I) 400.000 382.140
SF 16.000 312.00
19.50000 398.140 7,763.73
0970  614-00012 *SIGN PANEL (CLASS II) 366.000 365.800
SF 0.000 0.00
22.00000 365.800 8,047.60
0975 614-00013 *SIGN PANEL (CLASS Ill) 1,833.750 1,833.750
SF 0.000 0.00
27.00000 1,833.750 49,511.25
0975 MATERIAL ALLOWANCE CLASS IIl SIGN PANELS 0.000
SF 0.000 0.00
17.60000 0.000 0.00
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0980  614-00200 *STEEL SIGN POST (U-2) 187.000 187.000
LF 0.000 0.00
6.00000 187.000 1,122.00
0985 614-00214 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 69.000 69.000
LF 0.000 0.00
17.00000 69.000 1,173.00
0990 614-00615 *STEEL SIGN POST (W 6X15) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0995 614-00818 *STEEL SIGN POST (W 8X18) 0.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1000 614-01022 *STEEL SIGN POST (W 10X22) 31.000 31.000
LF 0.000 0.00
46.00000 31.000 1,426.00
1005 614-01554 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 53.000 52.500
LF 0.000 0.00
37.00000 52.500 1,942.50
1010 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 368.000 368.000
SLIPBASE)
LF 0.000 0.00
45.00000 368.000 16,560.00
1015 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(P OST) 116.000 116.000
LF 0.000 0.00
20.00000 116.000 2,320.00
1020 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(S LIPBASE) 10.000 10.000
EACH 0.000 0.00
225.00000 10.000 2,250.00
1025 614-03002 *CONCRETE FOOTING (TYPE 2) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1030 614-03003 *CONCRETE FOOTING (TYPE 3) 0.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
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1035 614-03005  *CONCRETE FOOTING (TYPE 5) 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
1040 614-30110  *BUTTERFLY STRUCTURE 2.000 2.000
EACH 0.000 0.00
30,000.00000 2.000 60,000.00
1045 614-32400  *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIA METER) 6.000 6.000
EACH 0.000 0.00
30,000.00000 6.000 180,000.00
1045 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANZ4 0.000
INCH)
EACH 0.000 0.00
25,500.00000 0.000 0.00
1050 614-42400  *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETE R) 1.000 1.000
EACH 0.000 0.00
54,000.00000 1.000 54,000.00
1050 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIEG24 0.000
INCH)
EACH 0.000 0.00
45,700.00000 0.000 0.00
1055 614-70117  *PEDESTRIAN SIGNAL FACE (16) 14.000 14.000
EACH 0.000 0.00
575.00000 14.000 8,050.00
1055 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
1060 614-70336  *TRAFFIC SIGNAL FACE (12-12-12) 34.000 34.000
EACH 0.000 0.00
900.00000 34.000 30,600.00
1060 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
1065 614-70560  *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
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1065 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
1070 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 11.000
EACH 1.000 250.00
250.00000 12.000 3,000.00
1070 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
145.00000 0.000 0.00
1075 614-72872 *LOOP DETECTOR (MICRO TYPE) 15.000 15.000
EACH 0.000 0.00
1,425.00000 15.000 21,375.00
1075 MATERIAL ALLOWANCE 2.000
EACH -2.000 -1,700.00
850.00000 0.000 0.00
1075 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
1.25000 0.000 0.00
1076  900-00006 ADDED ITEM (DOLLAR)/ LOOP DETECTOR (MICRO TYPE) 1,700.000 0.000
(MATERIALS ONLY)
DOL 1,700.000 1,700.00
1.00000 1,700.000 1,700.00
1080 614-72875 *LOOP DETECTOR WIRE 4,524.000 4,524.000
LF 0.000 0.00
3.75000 4,524.000 16,965.00
1085 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
1085 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
1090 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 6.000 6.000
EACH 0.000 0.00
2,900.00000 6.000 17,400.00
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1090 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1095 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 1.000
EACH 0.000 0.00
21,000.00000 1.000 21,000.00
1095 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
1100 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
33,000.00000 1.000 33,000.00
1100 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
24,735.00000 0.000 0.00
1105 614-81115 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAS 1.000 1.000
EACH 0.000 0.00
15,500.00000 1.000 15,500.00
1105 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
11,655.00000 0.000 0.00
1110 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS 1.000 1.000
EACH 0.000 0.00
20,500.00000 1.000 20,500.00
1110 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
15,881.00000 0.000 0.00
1115 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAS 1.000 1.000
EACH 0.000 0.00
24,000.00000 1.000 24,000.00
1115 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
18,578.00000 0.000 0.00
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1120 614-81255 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAS T ARM) 1.000 1.000
EACH 0.000 0.00
34,000.00000 1.000 34,000.00
1120 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
25,984.00000 0.000 0.00
1125 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000 3.000
EACH 0.000 0.00
1,100.00000 3.000 3,300.00
1125 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
1130 614-85001 *IMPACT ATTENUATOR 2.000 2.000
EACH 0.000 0.00
22,000.00000 2.000 44,000.00
1135 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000
EACH 0.000 0.00
20,000.00000 2.000 40,000.00
1135 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
14,500.00000 0.000 0.00
1140 614-87499 *FIBER OPTIC CABLE (SINGLE MODE) (INSTALL ONLY) 7,799.000 7,799.000
LF 0.000 0.00
2.00000 7,799.000 15,598.00
1145 619-06060 *6 INCH DUCTILE IRON PIPE 50.000 50.000
LF 0.000 0.00
50.00000 50.000 2,500.00
1150 619-75048 *6 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
1155 621-00450 *DETOUR PAVEMENT 27,638.000 27,637.590
SY 0.000 0.00
30.00000 27,637.590 829,127.70



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
1160  625-00000 *CONSTRUCTION SURVEYING 1.000 0.995
LS 0.000 0.00
215,000.00000 0.995 213,925.00
1165 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 260.000 234.050
HOUR 7.750 775.00
100.00000 241.800 24,180.00
1170  626-00000 *MOBILIZATION 1.000 0.974
LS 0.000 0.00
2,737,000.00000 0.974 2,665,838.00
1175 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
35,000.00000 1.000 35,000.00
1180  627-00005 *EPOXY PAVEMENT MARKING 343.000 342.460
GAL 0.000 0.00
55.00000 342.460 18,835.30
1185 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,501.250 1,501.250
GAL 0.000 0.00
22.00000 1,501.250 33,027.50
1190 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN  LAID) 917.400 917.400
SF 0.000 0.00
9.00000 917.400 8,256.60
1195 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBITYPE 122.500 122.500
|
) SF 0.000 0.00
14.50000 122.500 1,776.25
1200 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STORINE) 978.000 978.000
SF 0.000 0.00
12.50000 978.000 12,225.00
1205 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORBMBOL) 564.200 564.200
SF 0.000 0.00
11.50000 564.200 6,488.30
1210 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWKISTOP 296.000 296.000
LINE;
) SF 0.000 0.00
9.25000 296.000 2,738.00
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1215 630-00000 *FLAGGING 13,050.000 13,021.250
HOUR 3.000 69.00
23.00000 13,024.250 299,557.75
1220  630-00007 *TRAFFIC CONTROL INSPECTION 215.000 215.000
DAY 0.000 0.00
180.00000 215.000 38,700.00
1225 630-00012 *TRAFFIC CONTROL MANAGEMENT 479.000 473.000
DAY 6.000 3,150.00
525.00000 479.000 251,475.00
1230 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
1,500.00000 3.600 5,400.00
1235 630-80305 *FLAGGING STATION LIGHT 2.000 1.800
EACH 0.000 0.00
750.00000 1.800 1,350.00
1240  630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 18.000 8.100
EACH 8.100 2,025.00
250.00000 16.200 4,050.00
1245 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 131.000 117.900
EACH 0.000 0.00
50.00000 117.900 5,895.00
1250 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 57.600
EACH 19.800 990.00
50.00000 77.400 3,870.00
1255 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 34.000 24.300
EACH 6.300 315.00
50.00000 30.600 1,530.00
1260 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 255.000 229.500
SF 0.000 0.00
20.00000 229.500 4,590.00
1265 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
1,500.00000 3.600 5,400.00
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1270 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 2.700
TYPE
) EACH 0.000 0.00
2,000.00000 2.700 5,400.00
1275 630-80360 *DRUM CHANNELIZING DEVICE 294.000 226.800
EACH 37.800 1,701.00
45.00000 264.600 11,907.00
1280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN  G) 0.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
1285 630-80370 CONCRETE BARRIER (TEMPORARY) 32,628.000 29,365.200
LF 0.000 0.00
20.00000 29,365.200 587,304.00
1290 630-80380 *TRAFFIC CONE 510.000 279.000
EACH 178.200 1,782.00
10.00000 457.200 4,572.00
1295 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 11.000 9.900
EACH 0.000 0.00
4,000.00000 9.900 39,600.00
1300 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.000 0.00
40,000.00000 0.900 36,000.00
1305 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1310 700-70011 F/A PARTNERING 234.230 234.230
FA 0.000 0.00
1.00000 234.230 234.23
1315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -1,830.960 -1,830.960
FA 0.000 0.00
1.00000 -1,830.960 -1,830.96
1320 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 344,318.640 344,318.640
FA 0.000 0.00
1.00000 344,318.640 344,318.64
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1325 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1330 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 67,209.390 67,209.390
FA 0.000 0.00
1.00000 67,209.390 67,209.39
1335 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 9,000.000
FA 0.000 0.00
1.00000 9,000.000 9,000.00
1340 700-70023 F/A ON-THE-JOB TRAINEE 5,400.000 5,400.000
FA 0.000 0.00
1.00000 5,400.000 5,400.00
1345 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1350 700-70034 F/A DISPUTE REVIEW BOARD 6,487.500 6,487.500
FA 0.000 0.00
1.00000 6,487.500 6,487.50
1355 700-70380 F/A EROSION CONTROL 50,035.840 49,483.860
FA 551.980 551.98
1.00000 50,035.840 50,035.84
2030 208-00011 EROSION BALES (WEED FREE) CO 004 / LINE 01 40.000 40.000
EACH 0.000 0.00
18.00000 40.000 720.00
2035 900-00006 ADDED ITEM (DOLLAR)/ REMOVAL OF GABION WALL/C 0O 004/ 11,927.440 11,297.440
LINE 02
DOL 0.000 0.00
1.00000 11,297.440 11,297.44
2040 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) CO 004 /LINE 1.000 1.000
03
EACH 0.000 0.00
4,801.00000 1.000 4,801.00
2045  900-00006 ADDED ITEM (DOLLAR)/ EXTEND TEMPORARY DRAINAGE PIPE / 956.920 956.920
CO 004 / LINE 04
DOL 0.000 0.00
1.00000 956.920 956.92
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2050 900-00006 ADDED ITEM (DOLLAR)/ INSTALL CONSTRCTN TRAF. SI  GN 936.390 936.390
(SPEC.)/ CO 004 / LINE 05
DOL 0.000 0.00
1.00000 936.390 936.39
2055 700-70034 F/A UTILITIES / CO 004 / LINE 06 24,603.710 24,603.710
FA 0.000 0.00
1.00000 24,603.710 24,603.71
2060 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY STREAM CROSSING / CO 1.000 1.000
004 / LINE 07
LS 0.000 0.00
7,996.77000 1.000 7,996.77
2065 900-00006 ADDED ITEM (DOLLAR)/ SHORING (RAMP C) / CO 006 235,261.200 225,376.880
DOL 9,884.320 9,884.32
1.00000 235,261.200 235,261.20
2070  210-04020 MODIFY INLET CO 007 / LINE 08 19.000 17.000
EACH 1.000 1,000.00
1,000.00000 18.000 18,000.00
2075 208-00003 EROSION LOG (18 INCH) CO 007 / LINE 09 800.000 740.000
LF 0.000 0.00
10.00000 740.000 7,400.00
2080 900-00012 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMP ORARY)/ 2,196.000 2,196.000
CO 009/ LINE 10
LF 0.000 0.00
1.57000 2,196.000 3,447.72
2085  412-00000 FURNISH CONCRETE PAVEMENT / CO 010--REVISED PAV EMENT 1,651.720 1,651.720
THICKNESS
(24 0.000 0.00
89.00000 1,651.720 147,003.08
2090 900-00014 ADDED ITEM (LUMP SUM)/ INLET PROTECTION / CO 01 1/LINE 1.000 1.000
11
LS 0.000 0.00
5,218.03000 1.000 5,218.03
2095  900-00006 ADDED ITEM (DOLLAR)/ RELOCATE FIBER OPTIC CABLE /CO 20,113.820 20,113.820
011/LINE 12
DOL 0.000 0.00
1.00000 20,113.820 20,113.82
2100 900-00012 ADDED ITEM (FOOT)/ PCCP TIE BAR / CO 012 / LINE 13 11,416.500 11,416.500
LF 0.000 0.00
5.82000 11,416.500 66,444.03
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2105 210-04000 ADJUST STRUCTURE CO 015 17.000 17.000
EACH 0.000 0.00
2,879.36000 17.000 48,949.12
2110 202-05019 SAWING CONCRETE (SPECIAL) CO 016/ LINE 14 3,276.000 3,276.000
LF 0.000 0.00
5.70000 3,276.000 18,673.20
2115 900-00006 ADDED ITEM (DOLLAR)/ CO 016 / LINE 15 18,284.890 18,284.890
DOL 0.000 0.00
1.00000 18,284.890 18,284.89
2120 900-00014 ADDED ITEM (LUMP SUM)/ CO 016 / LINE 16 1.000 1.000
LS 0.000 0.00
4,377.57000 1.000 4,377.57
2125 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CO 018 --WATER 603.500 550.500
QUALITY CONTROL CONSENT ORDER
HOUR 53.000 2,553.01
48.17000 603.500 29,070.60
2130 208-00205 EROSION CONTROL SUPERVISOR CO 018--WATER QUALITY 1,800.000 1,663.000
CONTROL CONSENT ORDER
HOUR 18.000 1,507.50
83.75000 1,681.000 140,783.75
2135 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CO 80.500 40.000
018--WATER QUALITY CONTROL CONSENT ORDER
HOUR 40.500 4,050.00
100.00000 80.500 8,050.00
2140 900-00007 ADDED ITEM (EACH)/ CO 017 / ADJUST VEHICLE DETE CTOR 8.000 8.000
CAMERA/ LINE 17
EACH 0.000 0.00
433.52000 8.000 3,468.16
2145 700-70035 F/A CO 017 / WALL C CORRECTIVE WORK / LINE 18 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2150 606-00705 GUARDRAIL TYPE 7 (SPECIAL) CO 020/ LINE 19 359.000 359.000
LF 0.000 0.00
165.10000 359.000 59,270.90
2155  202-00700 REMOVAL OF LIGHT STANDARD CO 020 / LINE 20 4.000 4.000
EACH 0.000 0.00
319.50000 4.000 1,278.00
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2160  900-00006 ADDED ITEM (DOLLAR)/ SEWAGE PUMP (STANDBY)/CO 020/ 1,432.750 1,432.750
LINE 21
DOL 0.000 0.00
1.00000 1,432.750 1,432.75
2165 900-00010 ADDED ITEM (HOUR)/ VACUUM CONCRETE SAW SLURRY / CO 20 / 464.000 464.000
LINE 22
HOUR 0.000 0.00
165.00000 464.000 76,560.00
2175 210-04010 ADJUST MANHOLE CO 023/ LINE 23 13.000 13.000
EACH 0.000 0.00
825.00000 13.000 10,725.00
2185  900-00022 ADDED ITEM (SQUARE YARD)/ CO 023/ SUBGRADE SOI L 12,740.000 12,740.000
REINFORCEMENT
5\% 0.000 0.00
6.60000 12,740.000 84,084.00
2190  630-80520 MOBILE PAVEMENT MARKING ZONE CO 024 / LINE 25 1.000 1.000
DAY 0.000 0.00
300.00000 1.000 300.00
2195 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) CO 027 / LINE 26 494.000 494.000
LF 0.000 0.00
20.36000 494.000 10,057.84
2200  900-00006 ADDED ITEM (DOLLAR)/ PAINT SIGNAL POLES / CO 02 71 LINE 17,000.000 16,114.240
28
DOL 0.000 0.00
1.00000 16,114.240 16,114.24
2205  900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL POLE (ADDIT ~ IONAL 6,062.300 6,062.300
COSTS)
DOL 0.000 0.00
1.00000 6,062.300 6,062.30
2210 506-00010 RIPRAP (SPECIAL) CO 028 515.000 515.000
cy 0.000 0.00
41.00000 515.000 21,115.00
2215 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CO029/LI  NE 29 1.000 1.000
LS 0.000 0.00
2,892.35000 1.000 2,892.35
2220  900-00006 ADDED ITEM (DOLLAR)/ CO 30 / DESIGN FEES 9,124.240 9,124.240
DOL 0.000 0.00
1.00000 9,124.240 9,124.24
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2225 900-00006 ADDED ITEM (DOLLAR)/ CO 030 / CONTRACTOR OVERHE AD 0.000 0.000
EXPENSES
DOL 0.000 0.00
1.00000 0.000 0.00
2230 900-00014 ADDED ITEM (LUMP SUM)/ CO 030/ CONTRACTOR'SVE  CP SHARE 1.000 1.000
LS 0.000 0.00
70,439.21000 1.000 70,439.21
2235 900-00030 EROSION CONTROL LIQUIDATED DAMAGES CO 029 /LIN E 31 -1.000 -1.000
DAY 0.000 0.00
500.00000 -1.000 -500.00
2240 900-00012 ADDED ITEM (FOOT)/ ADDED COST TO CONSTRUCT GUARDRAIL 5,790.000 5,790.000
TYPE 3/CO 031/ LINE 32
LF 0.000 0.00
2.53000 5,790.000 14,648.70
2245 700-70034 F/A STORM SEWER REVISION--3149+80.19, RT. 5,000.000 3,292.690
FA 0.000 0.00
1.00000 3,292.690 3,292.69
2250 627-02010 PREFORMED PLASTIC PAVEMENT MARKING (TYPEII) (I NLAID) 12,586.000 12,586.000
CO 031/LINE 34
SF 0.000 0.00
9.00000 12,586.000 113,274.00
2255  900-00006 ADDED ITEM (DOLLAR)/ AC PRICE ADJUSTMENT (PG 76  -28)/ 4,485.600 4,485.600
CO 032
DOL 0.000 0.00
1.00000 4,485.600 4,485.60
2260 604-31000 MANHOLE BOX BASE (SPECIAL) 7.5 FT.X7.5FT/C 0O 034 1.000 1.000
EACH 0.000 0.00
20,335.00000 1.000 20,335.00
2265 202-05150 SANDBLASTING CO 036 / LINE 35 17,983.000 17,983.000
SF 0.000 0.00
0.30000 17,983.000 5,394.90
2270 202-00830 REMOVAL OF TRAFFIC SIGNAL FACE CO 036 / LINE 36 2.000 2.000
EACH 0.000 0.00
380.60000 2.000 761.20
2275 614-75560 TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL O NLY) CO 2.000 2.000
036 / LINE 36
EACH 0.000 0.00
446.60000 2.000 893.20
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2280 626-00100  MOBILIZATION (WITHOUT AUTOPAY) CO 037 / LINE 38 / 0.000 0.000
LS 0.000 0.00
1.00000 0.000 0.00
2281 626-00100  MOBILIZATION (WITHOUT AUTOPAY) HMA PAVING /CO 038/ 1.000 1.000
LINE 40
LS 0.000 0.00
6,040.00000 1.000 6,040.00
2290 70070034  F/A/ADDITIONAL COSTS--60 INCH RCP / CO 038 / LINE 42 5,134.630 5,134.630
FA 0.000 0.00
1.00000 5,134.630 5,134.63
2295 900-00007  ADDED ITEM (EACH)/ PCCP TIE BAR / CO 038 / LINE 43 563.000 563.000
EACH 0.000 0.00
5.50000 563.000 3,096.50
2300 70070131  F/AMODIFY / MODIFY IMPACT ATTENUATOR/CO 038 /LINE 4,500.000 0.000
44
FA 3,624.350 3,624.35
1.00000 3,624.350 3,624.35
2305 604-13005  INLET TYPE 13 (5 FOOT) CO 040/ LINE 45 1.000 1.000
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
2310 606-02003  END ANCHORAGE (NONFLARED) CO 040 / LINE 46 1.000 1.000
EACH 0.000 0.00
2,060.75000 1.000 2,060.75
2315 900-00007  ADDED ITEM (EACH)/ FURNISH FLASHING BEACON (SOL AR 3.000 3.000
POWERED) / CO 040 / LINE 47
EACH 0.000 0.00
1,965.00000 3.000 5,895.00
2320 900-00014  ADDED ITEM (LUMP SUM)/ RESET ROAD CLOSURE GATE / CO 040 1.000 1.000
/ LINE 48
LS 0.000 0.00
2,700.00000 1.000 2,700.00
2325 626-00100  MOBILIZATION (WITHOUT AUTOPAY) / TOWN OF CASTLE  ROCK 1.000 1.000
WATER QUALITY SWALE / LINE 49
LS 0.000 0.00
3,500.00000 1.000 3,500.00
2330 61407105  MODIFICATION OF SIGN LEGEND / LINE 50 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
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2335 900-00014 ADDED ITEM (LUMP SUM)/ STABILIZE POND 2 CHANNEL  /LINE 1.000 1.000
51
LS 0.000 0.00
2,900.00000 1.000 2,900.00
3301 202-01000 REMOVAL OF FENCE CO 033 / RAMP C WIDENING 684.000 684.000
LF 0.000 0.00
3.67000 684.000 2,510.28
3302 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CO 033/ 13,224.000 13,224.000
RAMP C WIDENING
CY 0.000 0.00
16.94000 13,224.000 224,014.56
3303 210-04025 MODIFY STRUCTURE CO 033 / RAMP C WIDENING 3.000 3.000
EACH 0.000 0.00
4,667.36000 3.000 14,002.08
3304 412-01000 CONCRETE PAVEMENT (10 INCH) CO 033/RAMP CWID  ENING 1,538.000 1,538.000
SY 0.000 0.00
66.25000 1,538.000 101,892.50
3305 604-25000 VANE GRATE INLET SPECIAL CO 033/ RAMP C WIDENI NG 3.000 3.000
EACH 0.000 0.00
4,841.00000 3.000 14,523.00
3306 606-00721 GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) CO 033/ RAMP C 305.000 305.000
WIDENING
LF 0.000 0.00
100.00000 305.000 30,500.00
3307 606-00730 GUARDRAIL TYPE 7 (STYLE CD) CO 033 /RAMP C WID ENING 224.000 224.000
LF 0.000 0.00
75.00000 224.000 16,800.00
3308 609-71000 CURB (SPECIAL) CO 033/ RAMP C WIDENING 977.000 977.000
LF 0.000 0.00
22.05000 977.000 21,542.85
3309 625-00000 CONSTRUCTION SURVEYING CO 033/ RAMP C WIDENING 1.000 1.000
LS 0.000 0.00
5,356.00000 1.000 5,356.00
3310 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO 033/ RAMP C WIDENING 1.000 1.000
LS 0.000 0.00
14,500.00000 1.000 14,500.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
3311 900-00025 ADDED ITEM (WORK DAY)/ CO 033/ RAMP C WIDENING / 50.000 50.000
CONTRACTOR OVERHEAD COSTS
WD 0.000 0.00
1,836.00000 50.000 91,800.00
3312  900-00006 ADDED ITEM (DOLLAR)/ CO 033/ RAMP C WIDENING / 2,000.000 0.000
RAILROAD INSURANCE
DOL 0.000 0.00
1.00000 0.000 0.00

CAT0200 CURRENT AMT $ 24,034,301.73 $ 111,857.07 $ 23,814,794.20
CAT NOO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1365 202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
62,000.00000 2.000 124,000.00
1370 206-00000 *STRUCTURE EXCAVATION 1,605.000 1,605.000
CY 0.000 0.00
8.00000 1,605.000 12,840.00
1375 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,552.000 1,552.000
CY 0.000 0.00
25.50000 1,552.000 39,576.00
1380 206-00200 *STRUCTURE BACKFILL (CLASS 2) 0.000 0.000
CY 0.000 0.00
7.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000 1,552.000
CY 0.000 0.00
24.00000 1,552.000 37,248.00
1390 206-01784 SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00

1395 206-01785 SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
1400 206-01786 SHORING (AREA 6) 1.000 1.000
LS 0.000 0.00

7,500.00000 1.000 7,500.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1405 206-01787  SHORING (AREA7) 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
1410 502-00460  PILE TIP 32.000 32.000
EACH 0.000 0.00
150.00000 32.000 4,800.00
1415 502-11489  STEEL PILING (HP 14X89) 1,662.600 1,662.600
LF 0.000 0.00
60.00000 1,662.600 99,756.00
1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000
LF 0.000 0.00
51.00000 0.000 0.00
1416 900-00012  ADDED ITEM (FOOT)/ STEEL PILING (HP 14X89) CUT- OFFS 137.100 137.100
>1.0'<10.0
LF 0.000 0.00
48.00000 137.100 6,580.80
1420 503-00030  *DRILLED CAISSON (30 INCH) 540.000 540.000
LF 0.000 0.00
210.00000 540.000 113,400.00
1425 503-00036  *DRILLED CAISSON (36 INCH) 403.500 403.500
LF 0.000 0.00
215.00000 403.500 86,752.50
1430 515-00400  *CONCRETE SEALER 3,538.000 3,538.000
5% 0.000 0.00
8.00000 3,538.000 28,304.00
1435 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000 288.000
LF 0.000 0.00
275.00000 288.000 79,200.00
1440 601-03040  CONCRETE CLASS D (BRIDGE) 307.200 307.200
cy 0.000 0.00
430.00000 307.200 132,096.00
1445 601-05000  *CONCRETE CLASS H 1,346.800 1,346.800
cy 0.000 0.00

440.00000 1,346.800 592,592.00
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PCN: 15555-BID ESTIMATE RUN
PROJECT: IM 0252-383 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STR. NO. G-17-DX STR. NO. G-17-DY

1445 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
SF 0.000 0.00
4.76000 0.000 0.00
1450 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,469.000 3,469.000
SY 0.000 0.00
4.50000 3,469.000 15,610.50
1455  601-40300 *STRUCTURAL CONCRETE COATING 1,237.400 1,237.400
SY 0.000 0.00
9.00000 1,237.400 11,136.60
1460 602-00020 *REINFORCING STEEL (EPOXY COATED) 372,975.000 372,975.000
LB 0.000 0.00
0.95000 372,975.000 354,326.25
1465 606-10700 *BRIDGE RAIL TYPE 7 1,060.000 1,060.000
LF 0.000 0.00
85.00000 1,060.000 90,100.00
1470  613-00100 *1 INCH ELECTRICAL CONDUIT 291.000 290.500
LF 0.000 0.00
7.50000 290.500 2,178.75
1475 618-00154 *PRESTRESSED CONCRETE | (BT54) 3,360.000 3,360.000
LF 0.000 0.00
185.00000 3,360.000 621,600.00
1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000
LF 0.000 0.00
138.54000 0.000 0.00
1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000
LF 0.000 0.00
138.54000 0.000 0.00
1475 MATERIAL ALLOWANCE G-17-DX GIRDERS 0.000
LF 0.000 0.00

138.54000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0300 STR. NO. G-17-DX STR. NO. G-17-DY

2180 700-70034 F/A CO 023 / REMOVE STEEL H PILING / LINE 24 13,209.600 13,209.600
FA 0.000 0.00
1.00000 13,209.600 13,209.60
CAT0300 CURRENT AMT $ 2,560,310.75 $ 0.00 $ 2,560,307.00

CAT NOO0301 STR. NO. G-17-DZ STR. NO. G-17-EA

1480 206-00000  *STRUCTURE EXCAVATION 1,220.000 1,220.000
cy 0.000 0.00
8.00000 1,220.000 9,760.00
1485 206-00100  *STRUCTURE BACKFILL (CLASS 1) 1,048.000 1,048.000
cy 0.000 0.00
25.50000 1,048.000 26,724.00
1490 206-00200  *STRUCTURE BACKFILL (CLASS 2) 124.000 124.000
cy 0.000 0.00
7.00000 124.000 868.00
1495 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 1,048.000 1,048.000
cy 0.000 0.00
24.00000 1,048.000 25,152.00
1500 206-01781  SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
66,000.00000 1.000 66,000.00
1505 206-01782  SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
1510 206-01783  SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
1515 502-00460  PILE TIP 36.000 36.000
EACH 0.000 0.00
150.00000 36.000 5,400.00
1520 502-11253  STEEL PILING (HP 12X53) 0.000 0.000
LF 0.000 0.00

55.00000 0.000 0.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0301 STR. NO. G-17-DZ STR. NO. G-17-EA

1521 502-11274 STEEL PILING (HP 12X74) CO 008 / VECP 1,702.700 1,702.700
LF 0.000 0.00
60.00000 1,702.700 102,162.00
1522  900-00012 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-O FFS 196.600 196.600
>1.0'<10.00
LF 0.000 0.00
48.00000 196.600 9,436.80
1525 509-00000 STRUCTURAL STEEL 0.000 0.000
LB 0.000 0.00
1.65000 0.000 0.00
1526 618-01994 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48" CO 008 14,400.000 14,400.000
/ VECP
SF 0.000 0.00
67.00000 14,400.000 964,800.00
1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32 0.000
THROUGH 48")
SF 0.000 0.00
43.08000 0.000 0.00
1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32 0.000
THROUGH 48")
SF 0.000 0.00
43.08000 0.000 0.00
1527  900-00006 ADDED ITEM (DOLLAR)/ CO 008 / DESIGN FEE 40,000.000 40,000.000
DOL 0.000 0.00
1.00000 40,000.000 40,000.00
1528 900-00014 ADDED ITEM (LUMP SUM)/ CO 008 / CONTRACTOR'SVE  CP SHARE 1.000 1.000
LS 0.000 0.00
74,855.75000 1.000 74,855.75
1530 515-00400 *CONCRETE SEALER 2,235.000 2,235.000
SY 0.000 0.00
8.00000 2,235.000 17,880.00
1535 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 240.000
LF 0.000 0.00
275.00000 240.000 66,000.00
1540 601-03040 CONCRETE CLASS D (BRIDGE) 137.800 137.800
CY 0.000 0.00

430.00000 137.800 59,254.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STR. NO. G-17-DZ STR. NO. G-17-EA
1545  601-05000 *CONCRETE CLASS H 548.200 548.200
CcY 0.000 0.00
440.00000 548.200 241,208.00
1550 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 2,135.000 2,135.000
SY 0.000 0.00
4.50000 2,135.000 9,607.50
1555  601-40400 *STRUCTURAL CONCRETE STAIN 652.000 652.000
SY 0.000 0.00
6.00000 652.000 3,912.00
1560 602-00020 *REINFORCING STEEL (EPOXY COATED) 116,330.000 116,330.000
LB 0.000 0.00
0.95000 116,330.000 110,513.50
1565 606-10700 *BRIDGE RAIL TYPE 7 733.000 733.000
LF 0.000 0.00
85.00000 733.000 62,305.00
1570 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000 360.000
LF 0.000 0.00
38.00000 360.000 13,680.00
1575 613-00100 *1 INCH ELECTRICAL CONDUIT 350.000 350.000
LF 0.000 0.00
7.50000 350.000 2,625.00
CAT0301 CURRENT AMT $  1,927,143.55 0.00 $ 1,927,143.55
CAT NOO0302 STR.NO. G-17-P TEMPORARY WIDENING
1580 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 81.000 80.670
SY 0.000 0.00
3.25000 80.670 262.18
1585  202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
62,000.00000 2.000 124,000.00
1590 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 STR.NO. G-17-P TEMPORARY WIDENING
1595 206-00000 *STRUCTURE EXCAVATION 46.000 46.000
CY 0.000 0.00
8.00000 46.000 368.00
1600 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
CY 0.000 0.00
25.50000 0.000 0.00
1605 206-00200 *STRUCTURE BACKFILL (CLASS 2) 19.000 19.000
CY 0.000 0.00
7.00000 19.000 133.00
1610 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 0.000 0.000
CY 0.000 0.00
24.00000 0.000 0.00
1615 206-01788 SHORING (AREA 8) 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1620 206-01789 SHORING (AREA 9) 0.000 0.000
LS 0.000 0.00
500.00000 0.000 0.00
1625 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000 56.000
TON 0.000 0.00
55.00000 56.000 3,080.00
1630 502-00460 PILE TIP 6.000 6.000
EACH 0.000 0.00
150.00000 6.000 900.00
1635 502-11253 STEEL PILING (HP 12X53) 321.000 321.000
LF 0.000 0.00
55.00000 321.000 17,655.00
1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000
LF 0.000 0.00
30.74000 0.000 0.00
1640 503-00030 *DRILLED CAISSON (30 INCH) 134.000 134.000
LF 0.000 0.00
210.00000 134.000 28,140.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0302 STR.NO. G-17-P TEMPORARY WIDENING

1641 900-00012  ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED ~ CAISSON 62.200 62.200
(30 INCH)
LF 0.000 0.00
241.50000 62.200 15,021.30
1645 601-03040  CONCRETE CLASS D (BRIDGE) 82.000 82.000
cy 0.000 0.00
430.00000 82.000 35,260.00
1650 602-00000  *REINFORCING STEEL 17,000.000 17,000.000
LB 0.000 0.00
0.95000 17,000.000 16,150.00
1655 606-10700  *BRIDGE RAIL TYPE 7 123.000 123.000
LF 0.000 0.00
85.00000 123.000 10,455.00
1660 618-06036  *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THANL3 2,475.000 2,475.000
INCHES)
SF 0.000 0.00
48.00000 2,475.000 118,800.00
CAT0302  CURRENTAMTS$ 40022555 $ 0.00 $  400,224.48

CAT NOO0303 PLUM CREEK PARKWAY BRIDGE

1665 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
62,000.00000 1.000 62,000.00
1670 206-00000 *STRUCTURE EXCAVATION 1,532.000 1,532.000
CY 0.000 0.00
8.00000 1,532.000 12,256.00
1675 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,383.000 1,383.000
CY 0.000 0.00
25.50000 1,383.000 35,266.50
1680 206-00200 *STRUCTURE BACKFILL (CLASS 2) 189.000 189.000
CY 0.000 0.00
7.00000 189.000 1,323.00
1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000 1,383.000
(24 0.000 0.00

24.00000 1,383.000 33,192.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 PLUM CREEK PARKWAY BRIDGE
1690 206-00510 *FILTER MATERIAL (CLASS A) 0.000 0.000
CY 0.000 0.00
50.00000 0.000 0.00
1695 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 287.460 287.460
TON 0.000 0.00
55.00000 287.460 15,810.30
1700 502-00460 PILE TIP 28.000 28.000
EACH 0.000 0.00
150.00000 28.000 4,200.00
1705 502-11274 STEEL PILING (HP 12X74) 878.200 878.200
LF 0.000 0.00
60.00000 878.200 52,692.00
1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000
LF 0.000 0.00
42.67000 0.000 0.00
1706  900-00012 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-O FFS 146.400 146.400
>1.0'<10.00
LF 0.000 0.00
48.00000 146.400 7,027.20
1710 503-00048 *DRILLED CAISSON (48 INCH) 284.000 284.000
LF 0.000 0.00
285.00000 284.000 80,940.00
1715 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 0.000 0.000
GAL 0.000 0.00
400.00000 0.000 0.00
1716  700-70496 F/A LEAD ABATEMENT WORK CO 038/ LINE 41 1,479.950 1,479.950
FA 0.000 0.00
1.00000 1,479.950 1,479.95
1720 514-00200 *PEDESTRIAN RAILING (STEEL) 364.000 364.000
LF 0.000 0.00
135.00000 364.000 49,140.00
1725 515-00120 *WATERPROOFING (MEMBRANE) 1,893.000 1,893.000
SY 0.000 0.00
10.50000 1,893.000 19,876.50
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0303 PLUM CREEK PARKWAY BRIDGE

1730  515-00400 *CONCRETE SEALER 599.000 599.000
SY 0.000 0.00
8.00000 599.000 4,792.00
1735 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000 198.000
LF 0.000 0.00
275.00000 198.000 54,450.00
1740  601-03040 CONCRETE CLASS D (BRIDGE) 1,492.000 1,492.000
CY 0.000 0.00
430.00000 1,492.000 641,560.00
1745  601-40300 *STRUCTURAL CONCRETE COATING 1,105.000 1,046.000
SY 0.000 0.00
9.00000 1,046.000 9,414.00
1746  900-00022 ADDED ITEM (SQUARE YARD)/ STRUCTURAL CONCRETE 86.600 86.600
COATING--PILASTERS / CO 027 / LINE 27
SY 0.000 0.00
28.20000 86.600 2,442.12
1750  602-00000 *REINFORCING STEEL 68,745.000 68,745.000
LB 0.000 0.00
0.95000 68,745.000 65,307.75
1755  602-00020 *REINFORCING STEEL (EPOXY COATED) 205,685.000 205,685.000
LB 0.000 0.00
0.95000 205,685.000 195,400.75
1760 603-50015 15 INCH PLASTIC PIPE 289.000 289.000
LF 0.000 0.00
45.00000 289.000 13,005.00
1765 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000 491.000
LF 0.000 0.00
275.00000 491.000 135,025.00
1770 613-00100 *1 INCH ELECTRICAL CONDUIT 137.000 137.000
LF 0.000 0.00
7.50000 137.000 1,027.50
1775 613-00125 *1-1/4 INCH ELECTRICAL CONDUIT 678.000 678.000
LF 0.000 0.00

10.00000 678.000 6,780.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0303 PLUM CREEK PARKWAY BRIDGE

1780 613-00200 *2 INCH ELECTRICAL CONDUIT 518.000 518.000
LF 0.000 0.00
13.25000 518.000 6,863.50
1785 613-00600 *6 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
23.25000 0.000 0.00
1790 618-00142 *PRESTRESSED CONCRETE | (BT42) 1,814.000 1,814.000
LF 0.000 0.00
170.00000 1,814.000 308,380.00
1791  626-00100 MOBILIZATION (WITHOUT AUTOPAY) CO 013/ LINE 14 1.000 1.000
LS 0.000 0.00
1,385.47000 1.000 1,385.47
CAT0303 CURRENT AMT $ 1,821,567.54 $ 0.00 $ 1,821,036.54

CAT NO0304 WALL-G-17-R WALL B

1795  206-00000 *STRUCTURE EXCAVATION 2,901.000 2,901.000
CY 0.000 0.00
8.00000 2,901.000 23,208.00
1800 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 105.000 105.000
CY 0.000 0.00
125.00000 105.000 13,125.00
1805 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,929.500 2,929.500
CY 0.000 0.00
25.50000 2,929.500 74,702.25
1810 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,577.900 1,577.900
CY 0.000 0.00
24.00000 1,577.900 37,869.60
1810 MATERIAL ALLOWANCE -0.001
CY 0.000 0.00
13.99000 -0.001 -0.01
1815 420-00500 *GEOTEXTILE (PAVING) 928.000 928.000
SY 0.000 0.00

2.50000 928.000 2,320.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0304 WALL-G-17-R WALL B
1820 504-04410 *BLOCK FACING 4,216.500 4,216.500
SF 0.000 0.00
9.50000 4,216.500 40,056.75
1825  504-04420 PRECAST PANEL FACING 10,137.000 10,137.000
SF 0.000 0.00
30.00000 10,137.000 304,110.00
1830 504-06310 *GROUND NAIL (10 FOOT) 112.000 112.000
EACH 0.000 0.00
405.00000 112.000 45,360.00
1830 MATERIAL ALLOWANCE WALL B 10' NAILS 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
1835 504-06315 *GROUND NAIL (15 FOOT) 183.000 183.000
EACH 0.000 0.00
585.00000 183.000 107,055.00
1835 MATERIAL ALLOWANCE WALL B 15' NAILS 0.000
EACH 0.000 0.00
31.50000 0.000 0.00
1840 601-01000 CONCRETE CLASS B 137.700 137.700
cy 0.000 0.00
600.00000 137.700 82,620.00
1845  601-40400 *STRUCTURAL CONCRETE STAIN 1,148.000 1,148.000
S\% 0.000 0.00
6.00000 1,148.000 6,888.00
1850  602-00020 *REINFORCING STEEL (EPOXY COATED) 8,507.000 8,507.000
LB 0.000 0.00
0.95000 8,507.000 8,081.65
2285  900-00006 ADDED ITEM (DOLLAR)/ WALL B RE-DESIGN COSTS/ CO 2,822.000 2,822.000
LINE 39
DOL 0.000 0.00
1.00000 2,822.000 2,822.00
CAT0304 CURRENT AMT $ 748,218.25 $ 0.00 $  748,218.24
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 WALL-G-17-S WALL C

1855 206-00000  *STRUCTURE EXCAVATION 1,467.000 1,467.000
cy 0.000 0.00
8.00000 1,467.000 11,736.00
1860 206-00065  STRUCTURE BACKFILL (FLOW-FILL) 63.000 63.000
cy 0.000 0.00
125.00000 63.000 7,875.00
1865 206-00100  *STRUCTURE BACKFILL (CLASS 1) 2,154.120 2,154.120
cy 0.000 0.00
25.50000 2,154.120 54,930.06
1870 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 1,296.720 1,296.720
cy 0.000 0.00
24.00000 1,296.720 31,121.28
1875 420-00500  *GEOTEXTILE (PAVING) 1,170.000 1,170.000
5% 0.000 0.00
2.50000 1,170.000 2,925.00
1880 504-04410  *BLOCK FACING 4,539,010 4,539.010
SF 0.000 0.00
9.50000 4,539.010 43,120.60
1885 504-04420  PRECAST PANEL FACING 3,860.000 3,860.000
SF 0.000 0.00
30.00000 3,860.000 115,800.00
1885 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
23.00000 0.000 0.00
1890 601-01000  CONCRETE CLASS B 105.720 105.720
cy 0.000 0.00
600.00000 105.720 63,432.00
1895 601-40400  *STRUCTURAL CONCRETE STAIN 336.900 336.900
5% 0.000 0.00
6.00000 336.900 2,021.40
1900 602-00020  *REINFORCING STEEL (EPOXY COATED) 6,031.800 6,031.800
LB 0.000 0.00

0.95000 6,031.800 5,730.21
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 WALL-G-17-S WALL C

2170 700-70034 F/A CO 021 / WALL C CORRECTIVE WORK 11,911.570 11,911.570
FA 0.000 0.00
1.00000 11,911.570 11,911.57
CAT 0305 CURRENT AMT $ 350,603.12 $ 0.00 $ 350,603.12

CAT NO0306  WALL-G-17-T WALL D

1905 206-00000  *STRUCTURE EXCAVATION 3,846.000 3,846.000
cy 0.000 0.00
8.00000 3,846.000 30,768.00
1910 206-00065  STRUCTURE BACKFILL (FLOW-FILL) 74.000 74.000
cy 0.000 0.00
125.00000 74.000 9,250.00
1915 206-00100  *STRUCTURE BACKFILL (CLASS 1) 4,178.400 4,178.400
cy 0.000 0.00
25.50000 4,178.400 106,549.20
1920 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 2,313.000 2,313.000
cy 0.000 0.00
24.00000 2,313.000 55,512.00
1920 MATERIAL ALLOWANCE 0.000
cy 0.000 0.00
13.99000 0.000 0.00
1925 42000500  *GEOTEXTILE (PAVING) 1,536.000 1,536.000
sy 0.000 0.00
2.50000 1,536.000 3,840.00
1930 504-04410  *BLOCK FACING 6.789.900 6,789.900
SF 0.000 0.00
9.50000 6,789.900 64,504.05
1935 504-04420  PRECAST PANEL FACING 6,286.200 6,286.200
SF 0.000 0.00
30.00000 6,286.200 188,586.00
1935 MATERIAL ALLOWANCE WALL D PANELS 0.000
SF 0.000 0.00

23.00000 0.000 0.00



CONTID: C15555 COLORADO DEPARTMENT OF TRANSPORTATION Page 51
PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306  WALL-G-17-T WALL D
1940 601-01000 CONCRETE CLASS B 130.810 130.810
CcY 0.000 0.00
600.00000 130.810 78,486.00
1945  601-40400 *STRUCTURAL CONCRETE STAIN 779.000 779.000
SY 0.000 0.00
6.00000 779.000 4,674.00
1950 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,837.000 6,837.000
LB 0.000 0.00
0.95000 6,837.000 6,495.15
CAT 0306 CURRENT AMT $ 548,664.40 0.00 $ 548,664.40
CAT NO0307 WALL-G-17-U ABUTMENT 2
1955 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 26.000 26.000
CcY 0.000 0.00
125.00000 26.000 3,250.00
1956  206-00000 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 413.000 413.000
CY 0.000 0.00
8.00000 413.000 3,304.00
1960 504-04420 PRECAST PANEL FACING 3,641.000 3,641.000
SF 0.000 0.00
30.00000 3,641.000 109,230.00
1965 504-06320 *GROUND NAIL (20 FOOT) 160.000 159.500
EACH 0.000 0.00
770.00000 159.500 122,815.00
1965 MATERIAL ALLOWANCE G-17-V 20" NAILS 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1970 601-01000 CONCRETE CLASS B 31.000 31.000
CY 0.000 0.00
600.00000 31.000 18,600.00
1975 601-40400 *STRUCTURAL CONCRETE STAIN 473.000 473.000
SY 0.000 0.00
6.00000 473.000 2,838.00
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 WALL-G-17-U ABUTMENT 2

1980 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,885.000 1,885.000
LB 0.000 0.00
0.95000 1,885.000 1,790.75
CAT0307 CURRENT AMT $ 262,212.75 $ 0.00 $ 261,827.75

CAT NO0308 WALL-G-17-V ABUTMENT 1

1985 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 25.000 25.000
CcY 0.000 0.00
125.00000 25.000 3,125.00
1986  206-00000 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 381.000 381.000
CY 0.000 0.00
8.00000 381.000 3,048.00
1990 504-04420 PRECAST PANEL FACING 3,307.000 3,307.000
SF 0.000 0.00
30.00000 3,307.000 99,210.00
1990 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
23.00000 0.000 0.00
1995 504-06320 *GROUND NAIL (20 FOOT) 144.500 144.500
EACH 0.000 0.00
770.00000 144.500 111,265.00
1995 MATERIAL ALLOWANCE G-17-U 20" NAILS 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
2000 601-01000 CONCRETE CLASS B 32.000 32.000
CY 0.000 0.00
600.00000 32.000 19,200.00
2005 601-40400 *STRUCTURAL CONCRETE STAIN 458.000 458.000
SY 0.000 0.00
6.00000 458.000 2,748.00
2010 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,949.000 1,949.000
LB 0.000 0.00
0.95000 1,949.000 1,851.55

CAT0308 CURRENT AMT $ 240,44755 $ 0.00 $ 240,447.55
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PCN: 15555-BID ESTIMATE RUN 06/16/2010
PROJECT: IM 0252-383 ESTIMATE NO: 0024 16:01:15

CURRENT PREV QTY/ AMOUNT
REF  ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0309 WALL G-17-W, WALL C2
3350 206-00000  STRUCTURE EXCAVATION CO 003 / RAMP C WIDENING 730.000 730.000
cy 0.000 0.00
15.45000 730.000 11,278.50
3351 206-00100  STRUCTURE BACKFILL (CLASS 1) CO 033/RAMP CWI  DENING 384.000 384.000
cy 0.000 0.00
30.90000 384.000 11,865.60
3352 601-03050  CONCRETE CLASS D (WALL) CO 033/ RAMP C WIDENIN G 160.000 160.000
cy 0.000 0.00
745.00000 160.000 119,200.00
3353 601-40400  STRUCTURAL CONCRETE STAIN CO 033/ RAMP C WIDEN ING 313.000 313.000
sy 0.000 0.00
6.00000 313.000 1,878.00
3354 602-00000  REINFORCING STEEL CO 033/ RAMP C WIDENING 12,470.000 12,470.000
LB 0.000 0.00
0.95000 12,470.000 11,846.50
3355 605-83002  GEOCOMPOSITE DRAIN WITH PIPE CO 033 /RAMP CWI  DENING 275.000 275.000
sy 0.000 0.00
18.00000 275.000 4,950.00
3356 900-00006  ADDED ITEM (DOLLAR)/ CO 033 / RAMP C WIDENING / DESIGN 23,691.770 23,691.770
FEE-WALL G-17-W
DOL 0.000 0.00
1.00000 23,691.770 23,691.77
CAT0309  CURRENTAMTS$  184,710.37 000 $  184,710.37
CATNO0400 CONSTRUCTION ENGINEERING
2015 620-00005  FIELD OFFICE (SPECIAL) 0.846 0.846
EACH 0.000 0.00
45,000.00000 0.846 38,070.00
2020 620-00012  FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
2025 620-00020  SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT0400  CURRENT AMT $ 62,070.00 $ 0.00 $ 62,070.00

PROJECT TOTAL CURRENT AMT $ 33,140,475.56

111,857.07 $32,920,047.20



